

VNCT LOTUS VILLAS SITE PICS



Cluster C: Roof Slab completed



Cluster D: Parapet Wall Solid Block Work completed



Cluster H: Footing Excavation and Erection Work in Progress



Cluster J: Basement filling in progress



Cluster N: Outer Wall & Ceiling Plastering Work in Progress



Cluster N: Outer Wall & Ceiling Plastering Work in Progress



Cluster O: Outer Wall & Ceiling Plastering Work in Progress



Cluster P: Roof Slab RCC work completed



Cluster Q: Outer Wall & Ceiling Plastering Work in Progress



Cluster Q: Outer Wall & Ceiling Plastering Work in Progress



Cluster U: Plinth Beam RCC work Completed



Cluster U: Plinth Beam Shuttering and Bar Bending Work in Progress



Cluster V: Footing & Column Erection Work in Progress