

#### SITE PICTURES

08.02.16

#### DEVELOPED BY





# FLAMINGO WING- FIRST FLOOR FLOOR AND WALL TILING WORK COMPLETED









# FLAMINGO WING- SECOND FLOOR FLOOR AND WALL TILING WORK COMPLETED









# FLAMINGO WING- THIRD FLOOR FLOOR AND WALL TILING WORK COMPLETED









#### FLAMINGO WING- FOURTH FLOOR FLOOR TILING WORK COMPLETED







# FALCON WING- FIRST FLOOR FLOOR AND WALL TILING WORK COMPLETED









#### **FALCON WING- SECOND FLOOR FLOOR AND WALL TILING WORK COMPLETED**

**DEVELOPED BY** 









### FALCON WING- THIRD FLOOR FLOOR TILING WORK COMPLETED

VNCT VENTURES





### FALCON WING- FOURTH FLOOR FLOOR TILING WORK COMPLETED







# FANTAIL WING- FIRST FLOOR FLOOR AND WALL TILING WORK COMPLETED

DEVELOPED BY









#### FANTAIL WING- SECOND FLOOR FLOOR TILING WORK COMPLETED

VNCT VENTURES





#### FANTAIL WING- THIRD FLOOR FLOOR TILING WORK COMPLETED







### FANTAIL WING- FOURTH FLOOR FLOOR TILING WORK COMPLETED







#### BALCONY FRENCH DOOR AND GRILL FIXING WORK UNDER PROGRESS







### CLUB HOUSE- EARTH WORK EXCAVATION UNDER PROGRESS



